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Summary of Upcoming Field Work

NAVFAC

Mobilized and Resumed Field Activities — May 13, 2015

*Radiological Scans and Sampling of Multiple Soil Layers
(SUs 13, 14 and 17) to Clear Access for Site 12 NTCRA Trucks

«Sampling of Road-base for Reuse
Transport and Disposal of Asphalt and Concrete
«Soil Sampling Within the Former Parking and Storage Area

eGamma Scans of Asphalt SU 4 and 5
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Survey Units

LEGEND:

sSuU 01 SURVEY UNIT NUMBER

RCA RADIOLOGICALLY CONTROLLED AREA
ASPHALT
v CONCRETE
SUMPS/PITS

|:| SOIL SURVEY UNIT

IR SITE 6 BOUNDARY
FORMER UST/AST 240 AREA
——— NORTHWESTERN RCA BOUNDARY

_— X — FENCE

— VEGETATION

NOTE:

THE SOIL FROM SU 12, THE SOIL ON TOP OF SU 07, WAS
REMOVED AND STAGED BY BUILDING 461.

THE SOIL FROM SU 3, THE FIRST SOIL LAYER, WAS REMOVED
AND STAGED BY BUILDING 462,
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Survey, Sampling, and Remediation Progress”

- Remediation
SU Surface Material Required (Yes/No
soil

soil

soi

asphalt

asphalt

| 6 concrete 100

concrete? 80

| 8 concrete 95

| 9 soil 100 100 No

soil 100 100 No
asphalt¥ 100

soil 100 100 No

soil 100 100 No

soil

soil 100 100 No

soil

soil 100

soil

1 survey units may be modified as fieldwork progresses

2/ remediation only associated with removal of LLRO

3/ portion of SU used for clearing soil (“soil layers”) removed during site preparation activities
4 gamma scans performed by others
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Surveying, Sampling, and Soil Removal Activities

Relocation of SU 13 rad cleared soil from along water edge to western
side of Former Parking and Storage Area

Removal activities from SU 13 along
water edge

Application of Gorilla Snot over excavated
surfaces (Site 12 access)
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Future Milestones

NAVFAC

*Collect Soil Samples from SU 17 — May 21, 2015
Transfer Portion of RCA to CB&I for Access — May 2015

Transport and Disposal of Radiologically Cleared Concrete and
Asphalt — May 2015

eSupport Pre-Design Soil Sampling — June 2015
«Complete all Field Work for Final Status Survey — August 2015

e Draft, Final Status Survey Report — November 2015
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